Software Upgrades

Interservice Material Accounting and Control System

Dave Crace/TRW

November 2002 CMT

4-8 Nov 02

Supporting Software Upgrades

- **Software Upgrade Issues**
  - **Discontinuance of IMACS Windows 95 Support**

    IMACS Version 6.0 4th Qtr 2003

Supporting Software Upgrades

- **Planned Software Upgrades**
  - **HP UX 11.0 Server Operating System**
  - **ADVANTAGE GEN 6.5**
  - **ORACLE 8i Server Database**
  - **Microsoft Windows 2000 (Development W/S)**

Supporting Software Upgrades

- **Planned Server Upgrades**
  - **UNIX Operating System (11.0)**
  - **Advantage Gen Client Manager Software (6.5)**
  - **Oracle Database (8i)**

Supporting Software Upgrades

- **Planned Upgrade Events**
  - **Build Training environment at TRW Dayton**
  - **Build Development environment at TRW Dayton**
  - **Build Production environment at Hill AFB, UT and client W/S at sites**

Supporting Software Upgrades

➢Training Environment Schedule (TRW)

- ➢ **MS Windows 2000 -- 3rd Qtr 2002**
- **ADVANTAGE GEN 6.0[1] -- 4th Qtr 2002**
- **ORACLE 8i -- 4th Qtr 2002**
- **UNIX 11.0 -- 4th Qtr 2002**

[1] If available, upgrade to Advantage Gen 6.5

Supporting Software Upgrades

- **Development Environment Schedule (TRW)**
  - **ADVANTAGE GEN 6.5 -- 2nd Qtr 2003[1]**
  - **ORACLE 8i -- 2nd Qtr 2003[1]**
  - **MS Windows 2000 -- 2nd Qtr 2003[1]**
  - **UNIX 11.0 -- 2nd Qtr 2003[1]**

[1] Dates subject to change

Supporting Software Upgrades

- **Production Environment Upgrade Schedule**
  - **ADVANTAGE GEN 6.5 -- 4th Qtr 2003[1]**
  - **ORACLE 8i -- 4th Qtr 2003[1]**
  - **MS Windows 2000 -- 2nd Qtr 2003[1]**
  - **UNIX 11.0 -- 4th Qtr 2003[1]**

[1] Dates subject to change

Supporting Software Upgrades

- **Site Workstation Upgrades**
  - **Oracle Reports Runtime -- 4th Qtr 2002**
    - **Deployed with IMACS Version 5.2**
  - **Oracle Reports Runtime -- 4th Qtr 2003**
  - **CA Advantage Gen Client Manager -- 4th Qtr 2003**

Supporting Software Upgrades

- **Projected IMACS Deployment Summary**
  - **IMACS Version 5.2 -- November 15-18 2002**
    - **IMACS Application Software Upgrade**
    - **Oracle Runtime Upgrade**
  - **IMACS Version 5.3 -- 2nd Qtr 2003**
    - **IMACS Application Software Upgrade**
  - **IMACS Version 6.0 -- 4th Qtr 2003**
    - **IMACS Application Software Upgrade**
    - **Oracle Runtime Upgrade**
    - **Client Manager S/W**

Supporting Software Upgrades

- **IMACS Version 5.2 Deployment**
  - **November 15-18, 2002**
    - **System will be unavailable after 12:00 noon MST**
    - **System will be available after 4:00 AM MST**
  - **IMACS 5.2 Client Software may be loaded during this time**
  - **IMACS Server software will be upgraded Saturday November 16, 2002**
  - **Application testing will take place November 17-18, 2002**
  - **IMACS application will be available Tuesday morning November 19, 2002**

Supporting Software Upgrades

- **IMACS Version 5.2 Deployment Site Task**
  - **Site Lead Responsibility**
    - **Coordinate loading of software onto IMACS Client workstation**
      - **IMACS Version 5.2 software**
      - **Oracle Runtime Update software**

- **Loading of upgrades requires approximately 10 minutes per workstation**

- **Please call if you have any questions or would like to walk through the installation(s)**

  - **Dave Crace**
  - **937-259-4129**
  - **David.Crace@trw.com**

Software Upgrades

Interservice Material Accounting and Control System

Dave Crace/TRW

November 2002 CMT

4-8 Nov 02